
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:03 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 173 Date: 05-Oct-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 392

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They
started at 7:00 AM.

Augie & Carlos had to work on the barge rigging , & work with the other crews on the top of the
temporary tower .

Barry & Steve had to work on the bumper bracket for the tower crane . Crews had to install the
remaining bolts between the tower support assembly & the pumper bracket , & prepare the install the side
pumper guards on the pumper bracket . Crews started at 7:15 AM. They were done at 11:00 AM.

After that , crews had to with the other crews on the tower erection to the end of the shift .

Tony , Samuel , & Kevin had to work on the temporary tower . Crews had to disassemble the gantry
over hang at 72 meters elevation . They had to remove the remaining bolts , hook the South cross
member to the tower crane, pull it out of the site & store it on the W line . Crews started at 7:30 AM. They
were done at 10:30 AM.

After that , crews had to remove the bolts from remaining 4 sections of the over hang support beams
, & drive drift pins . Crews were done at 11:30 PM..

Then , crews had to work on the temporary tower erection at 92 meter elevation . The South East
corner was in the air at 11:40 AM. Crews had to set it in place , install bolts & drive drift pins . They were
done at 1:00 PM.

In addition to that , crews had to set the South West vertical support . They were done at 2:00 PM.
Augie & Carlos had to unhook the shackles & hook the spreader bream to pick up the South truss . Crews
were done at 2:30 PM.

The South truss was in the air at 3:10 PM. Crews had to use hydraulic jacks to open the top gussets
to slide the truss assembly . The South truss was in place at 4:35 PM. Crews had to install bolts & drive
pins . They were done at 5:00 PM. Crews left at 5:20 PM.

Carlos & Froylan had to work on the top of the tower shafts . Crews had to clean the top of the tower
shafts where the splicing plates will be set using thinner , & brush the bolt holes with wire brush . Crews
started at 7:30 AM. They were done at 3:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 173 Date: 05-Oct-2010 Tuesday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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